Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Nextel Partners, Inc

For period:

May 2002

Prepared by:

PA Gaffney 425 576-3642

Request | Proj./Actual | Phasel Request | Proj./Actual| Phase Il Deployment
PSAP Date Phase | Phase | * Solution | Date Phase Il | Phase Il * | Solution Status
Charlottesville-UVA-Albemarle City ECC 04/09/01 12/21/01 CAS 06/21/02 10/01/02 |NCAS Implemented Phase |
Trunks reordered to Louisville switch. Switch cut
01/24/01 06/14/02 from McLean to Louisville completed in May. Phase
City of Roanoke Commun. CAS 09/20/01 10/01/02 |NCAS | implement by 6/28/02
Trunks reordered to Louisville switch. Switch cut
02/02/01 06/14/02 from McLean to Louisville completed in May. Phase
Roanoke County Police Department CAS | implement by 6/28/02
Trunks reordered to Louisville switch. Switch cut
10/30/01 06/14/02 from McLean to Louisville completed in May. Phase
Salem Police Dept. CAS 03/06/02 10/01/02 [NCAS | implement by 6/28/02
Washington County Emergency Services 01/10/02 06/14/02 CAS Proceeding ahead of schedule.
City of Bristol Police Department 05/09/02 08/31/02 CAS Proceeding ahead of schedule.
Rockbridge Regional Public Safety Commun. Ctr. 02/19/02 06/28/02 CAS Proceeding ahead of schedule.
Lynchburg Emergency Commun. Ctr. 03/11/02 06/17/02 CAS 06/22/01 10/01/02 NCAS |Selective Router not available for PH |
Smyth County 04/19/02 08/23/02 CAS Selective Router not available for PH |
Frederick Cty - Dept. of Public Safety Commun. 07/20/01 CAS Selective Router not ready
Frederick Cty - Winchester Emergency Commun Ctr 08/01/01 CAS 06/22/01 10/01/02 NCAS |Selective Router not ready
Norton Police Dept. 08/20/01 CAS No Sites
Page Cty -Emergency Operations Center 02/06/02 CAS No Sites
. . 09/25/01 2/20/02—PlSAP is moving wiIIl be in new location
Radford City Police Dept. CAS around mid May on hold until move complete
Botetourt Cty - GIS- Communications 01/30/02 CAS PSAP does not implement until 1/03
Smyth County 911 04/18/02 CAS No sites
City of Covington Emergency Dispatch 05/01/02 CAS No sites
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